K76 16 Cacm

. ‘ PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE
PAYMENT DUE DATE

3

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

2749 LOCKPORT RD NIAGARA FALLS NY 14305

3. CONTRACT NO.
W912DQ-04-D-0023

0011

20 om 2015 —_FY12__FYi2 Fy12
& IO
Jul 2012
4. DISTh, v

New York District

5. DESCRIPTION OF WORK

(Bed Prgust ’7/3/,2)

6. APPROPRIATION AND PROJECT

7. REQUIRED COMPLETION DATE

Cornell Dubilier QU2 Soils (LTTD) 68-20-X-8145-0000 30 Oct 2013
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.

333 Hamilton Boulevard, SP, ‘NJ 07080 FROM 01 Apr 2012 THRU 30 Apr 2012 53

ITEM DESCRIPTION CONTRACT TOTAL TO DATE

NO. b~ QUANTITY AND UNIT ' QUANTITY AND AMOUNT

. UNIT PRICE AMOUNT UNIT
) bummm;ay%ﬁ* 9/7-5 (R ¢ d e f ’
CONTRACT AMOUNT (contract line items - see attdchagd sheets) $63,835,968.61 97% $62,212,399.52

IFNS INPUT

CERTIFIED BY

=
2

-;}m“1 AppmToron /A Q[n
97 % EARNINGS TO DATES—=——

INCLUDES MODIFICATIONS
THRU R0O0004

97 % LESS STORED MATERIAL

TOTAL CONTRACT ———

$63,835,968.61

TOTAL EARNINGS
TODATE ———»

$62,212,399.52

REMARKS
CEFMS used for tracking purposes.

68-68X8145 / TAS 68-20X8145.

DW-96-94216601

D eTFRI GG

<5

$61,300,127.33

$912,272.19

$0.00

/~ $912,272.19

12. PRESENTED FOR PAYMENT 14. A. PREVIOUS DEDUCTIONS OTHER THAN $100, 000. 00
PAYEE PER RETAINED PERCENTAGE*"
144’\ . B. PREVIOUS RETAINED PERCENTAGE $0.00
SEVENSON ENVIRONMENTAL SERW N2 &V T’Zﬂ C. PREVIOUS PAYMENTS $61,200,127.33
. ) -4 D. PREVIOUS EARNINGS (A+B+C)
PATE C 2o e WO) Al E. EARNINGS THIS PERIOD (TOTAL
13. APPROVED AMOUNT EARNINGS TO DATE MINUS D)
I certify that | have checked the quantities covered by this bill or estimate; that F. LESS RETAINED PERCENTAGE $0.00
the work was actually performed: that the quantities are correct and consistent G. LESS DEDUCTION OTHER THAN
with all previous computations as actually checked; that the quantities and RETAINED PERCENTAGE FOR $0.00
amounts are wholly consistent with the. requirements of the contract or other H. TOTAL DEDUCTIONS FOR THIS PERIOD (F+G)
instrument involved. . RETAINAGE REFUNDED $0.00
SIGNATURE /"/Wj’?"v/ DATE J. OTHER REFUNDS $0.00
Patrick Nejand ‘ ZOTone Zere ¢ 1oTAL REFUNDS THIS PERIOD
Contracting Officer's R}resentatlve L. AMOUNT DUE CONTRACTOR (E-H+K)
CONTRACTING OFFICER APPRO ,DA?E" 15. RECAPITULATION:
Neal F. Kolb ’20\3 uveE REAAINED PERCENTAGE (B +F - 1) $0.00 TOTALPAID (C+L)
Alt. Contracting Officer Representatl e HOIL THER DEDUCTIONS (A+G-J) $100,000.00

N—

$62,112,399.52

"FNR FORM a2
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I‘DAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0011

Sheet 2 of 2

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

ESTIMATE NO.
2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Apr 2012 THRU 30 Apr 2012 53
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
: UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0001 Initial Contract Award 1.00 Ls $14,000,000.00 $14,000,000.00 97% $13,637,113.16
0002 Inital ARRA award ($6M) 1.00 LS $0.00
RO0001 Lump Sum Unit Price Increase 1.00 Ls $6,000,000.00
Revised Amount CLIN 0002 1.00 Ls $6,000,000.00 100% $6,000,000.00
0003 k00002 Final ARRA Funding ($24Million) 1.00 Ls $24,000,000.00 $24,000,000.00 100% $24,000,000.00
0004 RO0003 |Modification 03 (ATP #12) 1.00 Ls $9,909,483.61
R0O0004 Lump Sum Unit Price Increase 1.00 Ls $5,000,000.00
Revised Amount CLIN 0004 1.00 Ls $14,909,483.61 92% $13,648,801.36
0005 4,926,485.00 1.00 LS $4,926,485.00 $4,926,485.00 100% $4,926,485.00

TOTALS THIS PAGE

63,835,968.61

62,212,399.52

“FNR FORM a2



. OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQT-O4—-D—OO23 0011

Sheet 1 of 2

Vo~
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Apr 2012 THRU 30 Apr 2012 83
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $14,000, 000.00
CPFF SOILS REMEDIATION SERVICES PROJECT CORNELL DU Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $100,000.00
30DS1-Cornell OU2 RA Soils Const ConB [157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $13,900,000.00
OBLIGATION LINE ITEM - 1101 Earnings $0.00 $6,000,000.00
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #4 DATED 1 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 0HBY941 Less other Deductions $0.00 $0.00
Al1490-ARRA - Cornell RA OU2 Soils Construction~ U [157171] Retainage Refund $0.00 $0.00
: Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $6,000,000.00
OBLIGATION LINE ITEM - 1102 Earnings $0.00 $24,000,000.00
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #9 DATED 1 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 0HB941 Less other Deductions $0.00 $0.00
A11490-ARRA -~ Cornell RA OU2 Soils Construction- U [157171) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $24,000,000.00
OBLIGATION LINE ITEM - 1103 Earnings $0.00 $9,909,483.61
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #12 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30DS1-Cornell OU2 RA Soils Const ConB [157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due ' Lo Amount Due ' $0.00 $9,909,483.61
OBLIGATION LINE ITEM - 1104 Earnings $471,895.66 $4,877,196.06
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #27 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30Ds1-Cornell OU2 RA Soils Const ConB {157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/20/2012 Amount Due $471,895.66 $4,877,196.06
OBLIGATION LINE ITEM - 1105 Earnings $440,376.53 $3,425,719.85
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #31 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30DS1-Cornell OU2 RA Soils Const ConB [157171) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

"RMS FARM Q2 QUIPD! FMENT




' OBLIGATION ACCOUNT SUMMARY CONTRACT NO.
' W912DQ-04-D-0023 0011 Sheet 2 of 2
CONTRACTORAND ADDRESS ~ Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
| 2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Apr 2012 THRU 30 Apr 2012 53
b OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
Payment Due Date 07/20/2012 Amount Due $440,376.53 $3,425,719.85
.l ~ ?
0‘ \ T
TOTALS $912,272.19 $62,112,399.52
- RPMS FNARM Q2 Q1IPPY FMENT




Cornell-Dubilier Electronics OU-2 Soils/LTTD Superfund Project
Contract No. W912DQ-04-D-0023 Task Order No. 0011

PROGRESS PAYMENT CHECKLIST

Progress Payment number 53

In accordance with FAR 52.232-5 “Payments”, progress payments may only be made in full for satisfactory
progress during the payment period. The Environmental Resident Office will use the following checklist to

determine satisfactory progress. If progress has been unsatisfactory, the government may retain a
maximum of 10% of the payment until satisfactory progress has been made.

I. (ﬁ;ﬂs)/ No Work is on or ahead of schedule (including any time extensions to which the contractor is
entitled but are not reflected in executed modifications).

2@@34 No Contractor Quality control is effective (deficiencies are identified, documented in QC
reports and eliminated). Master Deficiency List is up to date. Daily QC reports have
been submitted for the pay period. Prep and initial inspection minutes have been

attached.

3¢ Yes?No Contractor is complying with labor standards. Weekly payrolls have been received and
are accurate. Wage rates are posted.

-—

Yes) No Contractor is complying with Safety requirements: hard hats and proper clothing worn;
daily clean up conducted.

5¢/Yes/ No Submittal Register is up to date.

6,/Yes? No Progress schedule is approved, current, and accurately reflects work performance.
Updated schedule is submitted with payment request.

7@ No As built drawings are being annotated accurately and up to date.

8@555/ No Quality control plan is approved and implemented. Minutes for preparatory and initial
inspections have been submitted for all features of work invoiced. Payment will not be
made for features of work without prep or initial inspection minutes.

9.@9 No Environmental Protection/Spill Prevention Plan is submitted, approved, and
implemented. a

10. @/ No Change ﬁroposals have been submitted in appropriate detail and in a timely manner.

Coap e

Project Engineer
Quality Assurance Representative Date

| el Fam P FOTane Tesp
=

_ : /Woject Engineer Date
' COR
Resident Engineer Date

Alt. COR




Reisat Oovoner 1087 PUBLIC VOUCHER FOR PURCHASES voucherNo. 053
D #3000 034 ra AND SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION SCHEDULE NO.
US ARMY CORPS OF ENGINEERS
ENVIRONMENTAL RESIDENCY CONTRACT NUMBER AND DATE; W912DQ-04-D-0023-TO-0011, | PAID BY

214 STATE HIGHWAY 18 Cornell-Dubilier Superfund Site, OU2 Soils (LTTD) 31 October 08

DATE VOUCHER PREPARED — June 20, 2012

EAST BRUNSWICK NJ 08816 REQUISITION NUMBER AND DATE.
SEVENSON ENVIRONMENTAL SERVICES, INC. _
PAYEE=S 2749 LOCKPORT ROAD DATE INVOICE RECEIVED
NAME 3 -
mo | NIAGARA/FALLS, NEW YORK 14305 R D A
ADDRESS
PAYEE=S ACCOUNT
NUMBER
NUMBER AND DATE Date Of Task Order ARTICLES OR SERVICES (Enter QUAN- UNIT PRICE AMOUNT
OF ORDER description, item number of contract or TITY
Federal supply schedule, and other COST PER 6}
information deemed necessary)
Task Order No. 0011 FROM: FOR REIMBURSEMENT OF COSTS ’
1 April 2012 INCURRED AS DETAILED IN THE $ 91 2’2721 g
31 October 2008 A P ATTACHED PAYMENT ESTIMATE AND
TO: | SUPPORTING DOCUMENTATION
30 April 2012
SEVENSON ENVIRONMENTAL PROJECT
NUMBER G254
A: |Certify'that all pagments req?ae ted are for appropriate purposes and in accordance with the agreements set forth in the Contract
D U g Project Manager
Kim ddckfield / “Direct Submission is Authorized” TITLE
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $912,272.19
PAYMENT: APPROVED FOR: EXCHANGE RATE: Differences
=$ =$1.00
Payment
PROVISIONAL BY (2
OMPLETE
PARTIAL — Amount verified; correct for N
FINAL payment
PROGRESS
DVANCE TITLE (Signature or initials)
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.
(Date) ’ (Authorized Certifying Officer) (Title)
ACCOUNTING CLASSIFICATION
P CHECK NUMBER ON TREASURY OF THE UNITED STATES CHECK NUMBER On (Name of Bank)
A B
1Y CASH PAYEE (3)
D $ DATE
1. When stated inforeign currency, insert name of currency. PER

2. If the ability to certify and authority to approve are comined in one person one signature only is necessary; otherwise the
approving officer will sign in the space provided over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE
name, as well as the capacity in which he signgs, must appear. For exampe, "John Doe Company, per John Smith, Secretary”, or
Treasurer as the case may be.

Previous edition usable NSN 7540-00-900-2234
PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
dispursing Federal money. the information requested is to identify the particular creditor and the amounts to be paid. Failure
to furnish this information will hinder discharge of the payment obligation.

U.S. Government Printing Office 1980-201.769/00014 ' : 1
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 20-Jun-2012
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W912DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middlesex County, NJ 07080 FROM 1 April 2012 THRU 30 Aprl 2012 I 053 Partial
ITEM : CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT l . AMOUNT
a ) b ' c d e f g
Work Order Ex. 4 - CBI
1 Work Plans ' : Job $6,312.55
2 General Conditions ) Job $3,889,820.48
3 Temporary Fgciliﬁgs Job $651,127.56
4 Air Monitoring Job $268,356.05
5 Clearing & Grubbing Job $46,958.39
6 Excavation, Handling Mat'l within Excav. Limits Job $3,690,944.25
7 Post Excavation Confirmatory Sampling Job $768,958.09
8 Utility Protection During Excavation Job $202,061.68
9 Dewatering & Liquid Treatment Job $1,462,297.51
10 Removal, Disposal of Bit. Pavement Qutside Excav. Li Job $217,160.59
1 Bedrock Removal for Associated Stormwater Piping Job $64,646.41
12 Bituminous Base Coarse and Surface Coarse Job $349,769.16
13 Dense Graded Aggregate Job $1,007,241.31
14 Geotextile Job $50,591.08
15 Imported Backfill Job $425,686.92
16 Backfill Replacement of Overcut for Benching & Over Job $14,548.65
17 Backfill Replacement Using Soils Treated On-site Job $1,526,834.35
INCLUDES MODIFICATIONS THRU Mod § B TOTAL EARNINGS
(TOTAL MOD AMOUNT: $63,835,968.61) TOTAL CONTRACT $63,835,968.61 |TO DATE $62,212,399.52
12. PRESENTED FOR PAYMENT: R 14. A. PREVIOUS DEDUCTIONS OTHER THAN S S
PAYEE: Sevenson Environmental Services inc. PE}V RETAINED PERCENTAGE (MINUS REFUNDS)**
2749 Lockport Road, Niagra Falls ﬁg«,‘ L_/ ){/?]» 7 B. PREVIOUS RETAINED PERCENTAGE
Niagra Falls, NY 14302 11 ~ A C. PREVIOUS PAYMENTS
DATE TITLE v D. PREVIOUS EARNINGS (A+B+C)
20 Juwe 10— Kim Lickfield - Projtéc{ Manager $61,300,127.33
13. APPROVED FOR PAYMENT E. EARNINGS THIS PERIOD (TOTAL
| CERTIFY that | have checked the quantities covered by this bill or estimate: that the EARNINGS TO DATE MINUS D) I . $912.272.19
work was actually performed, that the quantities are correct and consistent with all pre- F.LESS RETAINED PERCENTAGE : o
vious computations as actually checked; that the quantities and amounts are wholly G. LESS DEDUCTIONS OTHER THAN
consistent with the requlrementé of the contract or other instrument involved. RETAINED PERCENTAGE
H. TOTAL DEDUCTIONS THIS PERIOD (F+G)
SIGNATURE TITLE DATE |. RETAINAGE REFUNDED THIS PERIOD
J. OTHER REFUNDS THIS PERIOD T ) :
K. TOTAL REFUNDS THIS PERIOD (I + J) b e . $0.00
. Project Engineer L. AMOUNT DUE CONTRACTOR (E-H+K) e $912,272.19
CONTRACTING OFFICER APPROVAL (Signature) DATE 15, RECAPITULATION
TOTAL RETAINED PCTG (B+F-I) $0.00 TOTAL PAID (C+L) $62,112,399.52
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Lag)
PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 20-Jun-2012
2, CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W812DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site QU2 Soils (LTTD) 6820x81450000E3200800000001 216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middiesex County, NJ 07080 FROM 1 April 2012 THRU___ 30 Aprit 2012 053 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION . QUANTITY AND UNIT l UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d a ¢
18 |Storm Water Job Ex. 4 - CBI : $1517.481.08
19 Mobilization / Demobilization Job $365,183.05
20 Permitting / Engineering Job $220,538.90
21 Performance Testing Job $0.00
Indirect Fite, LTTD System Rental, Operation, &
22 Equipt. Maintenance Job $3,827,778.41
Sampling, Characterization, & Off-site Disposal Non-
23 RCRA/Non-TSCA Soil > IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Requiring Pre-treatment & >
24 IGWSCC Job $0.00
Sampling, Characterization, & Ot¥-site Disposal
RCRA Soil Not Meeting LDRS for
25 Organics/Inorganics & > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal of
26 TSCA Soil (PCBs >50 ppm) : Job $1,308,681.67
Sampling, Characterization, & Off-site Disposal of
27 Mixed TSCA & RCRA Soil (HOCs < 1,000 ppm) Job $6,870.99
Sampling, Characterization, & Off-site Disposal of
28 Mixed TSCA & RCRA Soil (HOCs > 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
PCBs<100 ppm, & Can Treat Non-PCB UHCs to
29 meet LDRs) Job $0.00
Sampling, Characterization, & Oti-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
30 PCBs<100 ppm, & Cannot Treat Non-PCB UHCs to Job $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics
31 Failure & PCBs>100 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal Non-
32 RCRA/Non-TSCA Debris > IGWSCC Job $1,441,073.78
Sampling, Characterization, & Off-site Disposal
RCRA Debris Not Requiring Pre-treatment & >
33 IGWSCC ' Job $0.00
Sampling, Characterization, & Off-site Disposal Job $0.00
RCRA Debris Not Meeting LDRS for
34 Organics/Inorganics & > IGWSCC .
Sampling, Characterization, & Off-site Disposal of
35 TSCA Debris (PCBs >50 ppm) Job $7.524,010.34




PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 20-Jun-2012
2. CONTRACTOR AND AD.QRE 3. CONTRACT NO. t 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W912DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site QU2 Soils {LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middl County, NJ 07080 FROM 1 April 2012 THRU 30 April 2012 053 Partial
ITEM CONTRACT TOTAL TO DATE
NO .DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b [ d e f g
Sampling, Characterization, & Off-site Disposal of Ex. 4 - CBI
36 Mixed TSCA & RCRA Debris (VOCs < 500 ppm) Job $0.00
37 Sampling, Characterization, & Off-site Disposal of Job $0.00
Mixed TSCA & RCRA Debris (VOCs > 500 ppm)
38 Fixed Fee Job $1,357,466.27
$32,212,399.52
1R Work Plans Job $1,315.10
2R General Conditions Job $1,303,630.49
3R Temporary Facilities Job $120,754.17
4R Air Monitoring Job $141,877.27
5R Clearing & Grubbing Job $10,608.33
6R Excavation, Handling Mat'l within Excayv. Limits Job $5,353,262.26
7R Post Excavation Confirmatory Sampling ) Job $454,638.75
8R Utility Protection During Excavation Job $0.00
9R Dewatering & Liquid Treatment Job $429,063.05
10R Removal, Disposal of Bit. Pavement Outside Excav. Li Job $103,232.81
11R Bedrock Removal for Associated Stormwater Piping Job $0.00
12R Bituminous Base Coarse and Surface Coarse Job $457,616.28
13R Dense Graded Aggregate Job $238,732.01
14R Geotextile Job $69,882.88
15R Imported Backfill Job $3,260.86
16R  [Backfill Replacement of Overcut for Benching & Over| Job $1.261.93
17R Backfill Replacement Using Soils Treated On-site Job $1,096,032.97
18R Storm Water . Job $937.85
19R Mobilization / Demobilization Job $2,205,137.92
20R Permitting / Engineering Job $95,875.96
21R Performance Testing Job $257,839.10
Indirect Fite, LTTD System Rental, Operation, &
22R Equipt. Maintenance X Job $9,836,865.63
Sampling, Characterization, & Off-site Disposal Non-
23R RCRA/Non-T'SCASoil > IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Requiring Pre-treatment & >
24R IGWSCC Job $0.00
Sampling, Characterization, & Ot-site Disposal
RCRA Soil Not Meeting LDRS for
25R Organics/Inorganics & > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal of
26R  |TSCA Soil (PCBs >50 ppm) Job $95,985.74
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 20-Jun-2012
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W9120Q-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comeli-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middlesex County, NJ 07080 FROM 1 April 2012 THRU 30 April 2012 053 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d e
Sampling, Characterization, & Off-site Disposal of Ex. 4 - CBI .
27R  [Mixed TSCA & RCRA Soil (HOCs < 1,000 ppm) Job ' $0.00
Sampling, Characterization, & Off-site Disposal of
28R Mixed TSCA & RCRA Soil (HOCs > 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
PCBs<100 ppm, & Can Treat Non-PCB UHCs to
29R meet LDRs) Job $0.00
Sampling, Characterization, & Otl-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
30R PCBs<100 ppm, & Cannot Treat Non-PCB UHCs to Job $0.00
Sampling, Characterization, & OtY-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics
31R Failure & PCBs>100 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal Non-
32R RCRA/Non-TSCA Debris > IGWSCC Job $380,116.58
Sampling, Characterization, & Off-site Disposal
RCRA Debris Not Requiring Pre-treatment & >
33R IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal Job $0.00
RCRA Debris Not Meeting LDRS for
34R Organics/Inorganics & > IGWSCC
Sampling, Characterization, & Off-site Disposal of
35R TSCA Debris (PCBs >50 ppm) Job $5,865,715.70
Sampling, Characterization, & Off-site Disposal of
36R Mixed TSCA & RCRA Debris (VOCs < 500 ppm) Job $0.00
37R Sampling, Characterization, & Off-site Disposal of Job $0.00
Mixed TSCA & RCRA Debris (VOCs > 500 ppm)
38R |Fixed Fee Job $1,376,356.36
$30,000.000,00




t
of 2
' w
i
Contract Name Cornell-Dubilier Superfund Site QU2 Soils (LTTD) Date Awarded: 31-Oct-08 Voucher: # 053
Contract ID: W912DQ-04-D-0023-TO-0011
Project ID No: G254 ) Services from: 1 April 12 to 30 Aprit 12
Location South Plainfield, Middlesex County, New Jersey 07080
Current Funding Voucher 1-49 Voucher 50 Voucher 51 Voucher 52 Voucher §3 Voucher 54 Voucher §§ Cost Cost
Cost Code Description Breakdown Actual Actual Actual Actual Actual Actual Actual To-Date Remaining
ATP 035
25401 Work Plans Ex. 4 - CBI $6,312.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,312.55] EX. 4 - CBI
25402 General Conditions $3,528,461.97 $101,011.92 $100,956.58 $51,206.90 $108,183.11 $0.00 $0.00 $3,889,820.48
25403 Temporary Facilities $583,956.60 $9,128.69 $6,532.41 $31,856.38 $19,653.48 $0.00 $0.00 $651,127.56
25404 Air Monitoring $215,518.36 $6,252.82 $7,623.13 $29,178.16 $9,783.58 $0.00 $0.00 $268,356.05
25405 Clearing & Grubbing $46,958.39 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $46,958.39
25406 Excavation, Handling Mat'l within Excav. Limits $3,537,099.64 $21,245.08 $65,765.90 $34,774.93 $32,058.70 $0.00 $0.00 $3,690,944.25
25407 Post Excavation Confirmatory Sampling $718,317.44 $19,018.17 $9,633.80 $11,086.87 $10,901.81 $0.00 $0.00 $768,958.09
25408 Utility Pr During Exc: $202,061.68 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $202,061.68
25409 Dewatering & Liquid Treatment $1,271,399.93 $49,326.59 $59,269.93 $45,687.56 $36,613.50 $0.00 $0.00 $1,462,297.51
25410 R i, Disposal of Bit. P; Qutside Excav. Limits $148,200.04 $31,743.78 $14,151.46 $11,702.05 $11,363.26 $0.00 $0.00 $217,160.59
25411 Bedrock Removal for Associated Stormwater Piping $5,421.64 $0.00 $0.00 $53,457.35 $5,767.42 $0.00 $0.00 $64,646.41
25412 Base Coarse and Surface Coarse $349,769.16 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $349,769.16
25413 Dense Graded Aggregate $722,491.24 $0.00 $0.00 $97,880.38 $186,869.69 $0.00 $0.00 $1,007,241.31
25414 Geotextile $15,553.48 $0.00 §0.00 $26,088.93 $8,938.67 $0.00 $0.00 $50,591.08
25415 Imported Backfill $17,394.64 $11,169.79 $136,454.29 $186,592.37 $74,075.83 $0.00 $0.00 $425,686.92
25416 Backfill Replacement of Overcut for Benching & Overburden... $14,548.65 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $14,548.65
25417 Backfill Replacement Using Soils Treated On-site $1,462,138.14 $32,923.80 $30,569.21 $1,203.20 $0.00 $0.00 $0.00 $1,526,834.35
25418 Storm Water $1,196,242.27 $132,736.75 $68,518.96 $113,168.31 $6,814.79 $0.00 $0.00 $1,517,461.08
25419 Mobilization / Demobilization $365,183.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $365,183.05
25420 Permitting / Engineering $220,538.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $220,538.90
25421 Performance Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Indirect Fite, LTTD System Rental, Operation, & Equipt.
25422 Mai N $3,827,778.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,827,778.41
Sampling, Characteri & Off-site Disposal Non-
25423 RCRA/Non-TSCA Seil > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25424 Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25425 Meeting LDRS for Orglnics/lnorg)niu > IGWSCC $0.00 $0.00 $0.00 ! $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA Soil
25426 (PCBs >50 ppm) $1,308,681.67 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,308,681.67
Sampling, Characterization, & Off-site Disposal of Mixed
25427 TSCA & RCRA Soil (HOCs < 1,000 ppm) $6,870.99 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,870.99
Sampling, Characterization, & Off-site Disposal of Mixed
25428 TSCA & RCRA Soil (HOCs > 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
POE, CIATHCETIZATIO, I UTI=SIE P OTIVIIXeT
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25429 & Can Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25430 & Cannot Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed
25431 TSCA & RCRA Soil (RCRA metals, Organics Failure & $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal Non-
25432 RCRA/Non-TSCA Debris > IGWSCC $1,282,374.17 $0.00 $9,224.06 $127,289.34 $22,186.21 $0.00 $0.00 $1,441,073.78
Sampling, Characterization, & Off-site Disposal RCRA Debris
25433 Not Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Ofl-site Disposal RCRA Debris
25434 Not Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA
25435 Debris (PCBs >50 ppm) $6,651,911.49 $220,873.04 $261,103.75 $11,059.92 $379,062.14 $0.00 $0.00 $7,624,010.34
Sampling, Characterization, & Off-site Disposal of Mixed
25436 TSCA & RCRA Debris (VOCs < 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed
S 25437 TSCA & RCRA Debris (VOCs > 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25438 Fixed Fee $1,357,466.27 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,357,466.27




Cofitract Name Cornell-Dubilier Superfund Site OU2 Soils (LTTD)
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Date Awarded: 31-Oct-08 Voucher: # 053
Contract ID: W9120Q-04-D-0023-TO-0011
Project ID No: G254 Seryices from; 1 April 12 to 30 April 12
Location South Plainfield, Middlesex County, New .Jersey 07080
. Current Funding Voucher 1-49 Voucher 50 Voucher 51 Voucher §2 Voucher §3 Voucher 54 Voucher 55 Cost Cost
Cost Code Description Breakdown Actual Actual Actual Actual Actual Actual Actual To-Date Remaining
ATP 035
25401R___ |Work Plans Ex. 4 - CBI $1,315.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 s1,31510] EX. 4 - CBI
25402R General Conditions . $1,303,630.49 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,303,630.49
25403R Temporary Facilities L~ $120,754.17 $0.00 $0.00 b $0.00 $0.00 $0.00 $0.00 $120,754.17
25404R Air Monitoring $141,877.27 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $141,877.27
25405R Clearing & Grubbing $10,608.33 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,608.33
25406R Excavation, Handling Mat'l within Excav. Limits $5,353,262.26 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,353,262.26
25407R Post Excavation Confirmatory Sampling $454,638.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $454,638.75
25408R Utility Protection During Excavation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25409R Dewatering & Liquid Tr $429,063.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $429,063.05
25410R Removal, Disposal of Bit. Pavement Outside Excav. Limits $103,232.81 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $103,232.81
25411R Bedrock Removal for Associated Stormwater Piping $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25412R Bi Base Coarse and Surface Coarse $457,616.28 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $457,616.28
25413R Dense Graded Aggregate $238,732.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $238,732.01
25414R Geotextile $69,882.88 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $69,882.88
25415R Imported Backfill $3,260.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,260.86
25416R Backfill Replacement of Overcut for Benching & Overburden... $1,261.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,261.93
25417R Backfill Replacement Using Soils Treated On-site $1,096,032.97 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,096,032.97
25418R Storm Water $937.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $937.85
25419R Mobilization / Demobilization $2,205,137.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,205,137.92
25420R Permitting / Engineering $95,875.96 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $95.875.96
25421R Performance Testing $257,839.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $257,839.10
Indirect Fite, LTTD System Rental, Operation, & Equipt.
25422R Maintenance $9,836,865.63 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,836,865.63
Sampling, Characterization, & Off-site Disposal Non-
25423R RCRA/Non-TSCA Soit > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri & Off-site Disposal RCRA Soil Not
25424R Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25425R Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA Soil
25426R (PCBs >50 ppm) $95,985.74 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $95,985.74
Sampling, Characterization, & Off-site Disposal of Mixed
25427R TSCA & RCRA Soil (HOCs < 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed
25428R TSCA & RCRA Soil (HOCs > 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25429R & Can Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25430R & Cannot Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
S g, Characteri & Off-site Disposal of Mixed
25431R TSCA & RCRA Soil (RCRA metals, Organics Failure & $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
g, Characteri & Off-site-Disposal Non-
25432R RCRA/Non-TSCA Debris > IGWSCC $380,116.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $380,116.58
S 2, Characteri & Off-site Disposal RCRA Debris
25433R Not Requiring Pre-tr & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Dcbris
25434R Not Mce(illg LDRS for Organics/Morganics & > IGWSCC $0.00 $0.00 $0.00 o $0.00 $0.00 $0.00 $0.00 $0.00
S g, Characteri & Oﬂ'-'site Divposal of TSCA !
25435R Debns (PCBs >50 ppm) $5,965,715.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,965,715.70
g, Characteri & Off-site Dnsposll of Mixed
25436R TSCA & RCRA Debris (VOCs < 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
S g, Characteri: & Off-site Disposal of Mixed
25437R TSCA &) RCRA Debris (VOCs > 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25438R Fixed Fee $1,376,356.36 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,376,356.36
s Total WO $659,062,650.77 $635,430.43 $769,803.48 $832,242.65 $912,272.19 $0.00 $0.00 $62,212,399.52
DEDUCTIONS ($121,604.00) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($121,604.00)
REFUNDS $21,604.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $21,604.00
TOTAL $58,962,650.77 $635,430.43 $769,803.48 $832,242.65 $912,272.19 $0.00 $0.00 $62,112,399.52
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PROMPT PAYMENT CERTIFICATION AND SUPPORTING DATA FOR CONTRACTOR PAYMENT INVOICE
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Contractor Name and Address Contract No. Est. No. Date Discount Terms
Sevenson Environmental Services | W912DQ-04-D-0023 053 20-Jun-12
2749 Lockport Road TO-0011
Niagara Falls, NY 14305 Designated Contractor Official | Defective Invoice Nofification ([Name, Title,
and Address for Payment Telephone)
Description & Location of Work Mr. Rick Elia . Kim Lickfield Project Manager
Carnell-Dubilier Superfund Site Vice President - 333 Hamilton Blivd
OuU2 Soils (LTTD) 2749 Lockport Road A | / South Plainfield, NJ 07080  908-769-5301
. |South Plainfield, New Jersey 07080 Niagagra Falls, NY 14305

| hereby certify, to the best of my knowledge and belief, that:

1. The amounts requested are only for performance in accordance with the Specifications, terms and conditions of the contract.

2. Payments to subcontractors and vendors have been made from previous payments received under the contract and timely payments
will be made from proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements

of Chapter 39 of Title 31, United States Code.

3. This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

4. All required prime and subcontractor payrolls have been submitted. /
Kim Lickfield ' ﬂg L %/}”%vﬂ
74 (/

NAME Si'g/nayﬁre &

Project Manager
TITLE

June 20, 2012
DATE




TRANSMITTAL
USACE CONTRACTOR PAY ESTIMATE
EPA SUPERFUND PROGRAM

REQUEST FOR PAYMENT

Transmittal Number: 53

Date: 19 June 2012

To: U.S. Environmental Protection Agency

Accounting Operations Office From: U.S. Army Corps of Engineers
ATTN: Jeff Marsala Environmental Residency
26 W. Martin Luther King Drive Attn: Patrick Nejand
Cincinnati, OH 45268-7002 214 Sate Hwy 18 North
513-487-2056 East Brunswick, NJ 08816
Marsala.jeffrey@epa.gov

USACE Point of Contact:

Contact name Patrick Nejand .

Contact Phone # 732-846-5830
Pt A 7/J

A No._RA DW96-942166-01-0 (68-20X8145) Site Name: Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Soils/LTTD)

Contract No. _W912DQ-04-D-0023 Task Order No. 0011 Tax ID No. 16-0997941
Contractor: Sevenson Environmental Services

Pay Estimate No. 53 Amount: $912,272.19
To comply with PROMPT PAYMENT ACT, payment must be made by 3 July 2012

Date Stamped:

RECEIVED BY: X DATE: C'/ < 2/ r S~




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. EST#53

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $912,272.19

Total Invoice Amount: $912,272.19



Report Date: 09/22/2015 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 276110 TRANS CODE: PV VOUCHER NO: EST#53
NAME: SEVENSON ENVIRONMNTL SVCS INC
NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

APPROVED BY:
DESCRIPTION: CONVERSION

VOUCHER TYPE: C CHECK TYPE: D. O.: KCO00
AGREEMENT #:
SCHD FISC YR: 2012 SCHD CAT: SCHD TYPE: C SCHD NO: AVC120137
VOUCHER DATE: 06/20/2012 VOUCHER AMT: 912,272.19
SCHD DATE: 06/29/2012 HOLDBACK AMT: 0.00
CLOSED DATE: 06/29/2012 CLOSED AMT: 912,272.19
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942166 EST#53 W912DQ04D0023/0011
DIRECT DISB NUMBER:

FY: 2012 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC120137
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F BACKOUT: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
276110 PV B2001345535 1 02Gz 912,272.19 01423824

SCORPIOS POP report format updated May 2013
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